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PROJECT DESCRIPTION:
The Scope of this project is to develop a detailed set of business/functional requirements
for the Division of Public Health (DPH); the Division of Mental Health, Developmental
Disabilities, and Substance Abuse Services (DMH/DD/SAS); and the Office of Research,
Demonstration, and Rural Health Development (ORDRHD). These requirements can be
subsequently used as the basis for implementing a new, fully automated health
information system(s) (HIS) to accommodate DPH, DMH/DD/SAS, and ORDRHD
business needs. The deliverables produced under this Scope Statement are the early
steps in the lifecycle development of a new HIS. DHHS will determine an implementation
strategy and schedule after the requirements are fully defined. Implementation could
occur in phases and could result in multiple integrated systems rather than one large
system.

PROJECT STATUS:
The project team is working toward finalizing the Division-Specific requirements.  PCG delivered
Version 2.1 of the DPH Specific Requirements on June 1st 2004, and Version 2.2. of the DMH
and ORDRHD specific requirements on June 3rd 2004.  

PCG met with DPH and DIRM representatives on Tuesday June 8th to finalize the DPH specific
requirements.  Version 2.2. of the DPH specific documents was delivered to the State on June
10th.   PCG is revising the interfaces sections of the Division Specific requirements for
DMA/DD/SAS and ORDRHD based on feedback on format and content from the DPH meeting. 

The project team is beginning to look at combined requirements for the HIS. At the DIRM project
manager’s suggestion, PCG prepared a first draft of the combined requirements for Section 3.1
Intake and Eligibility.  A meeting has been scheduled for Tuesday June 15th to review this first
draft and refine the process for developing the combined HIS requirements document. 

ACCOMPLISHMENTS THIS PERIOD:
- June 8th  - Meeting to finalize DPH Specific Requirements

- June 10th – Delivered DPH Specific Requirements V2.2 to the state

- June 11th – Delivered Combined Requirements V1.0 – Intake and Eligibility
Requirements to the State 

PLANS FOR NEXT PERIOD:
- June 15th 2004 – Meet with Project team to review combined requirements V1.0



PROJECT STATUS REPORT                            HEALTH INFORMATION SYSTEM(S) REQUIREMENTS

FileName: his-statusreport-6-11-04.doc Page: 2
gkemper@pcgus.com 617-426-2026 Printed On: 06/14/04

OPEN ISSUES:
- None

STATUS REPORT DISTRIBUTION LIST:
• To: Sarah Brooks/DIRM, Joy Reed/DPH, Rebecca Carina/DMH/DD/SAS, Jeff

Harris/ORDRHD, Torlen Wade/ORDRHD, Betty Cogswell , Gary Imes/DMH/DD/SAS,
Karen Lumsden/DIRM, Joe Owens/DIRM, Ann Nance/DPH, Michael
Schwartz/DMH/DD/SAS, Angela Taylor/DIRM, Larry Forrister, Frances Q Taylor, Sherri
Botts, Debbie Okoli

• Cc: Garland Kemper/PCG


